



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
 EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA
 WEBSITE: www.ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/186/26

February 3, 2026

Hon. Sam K. Zinnah
SUPERINTENDENT
 Gbapolu County Administration
 Ministry of Internal Affairs (MIA)
 Republic of Liberia

Dear Hon. Zinnah:

Subject: RECEIPT AND APPROVAL OF THE GBAPOLU COUNTY ADMINISTRATION SPECIAL PROJECT PROCUREMENT PLAN (STADIUM CONSTRUCTION) - FISCAL YEAR 2026


We present compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Gbapolu County Administration (MIA) submission of its Special Project Procurement Plan (Stadium Construction). The Commission has received and approved the Gbapolu County Administration (MIA) Special Project Procurement Plan for Fiscal Year 2026 in accordance with Section 40 (1) of the PCCA, 2026, and informs the MIA that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.


The Commission counsels that you observe Section 40(5) of the PCCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PCCA, 2026, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Yours Sincerely,


 PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
 Bodger Scott-Johnson (Hon)
 CHIEF EXECUTIVE OFFICER




REPUBLIC OF LIBERIA
MINISTRY OF INTERNAL AFFAIRS

Bopolu City, Gbarpolu County

+231-880-335-358 / 776-388-465

E-mail: szinnah@gmail.com



October 7, 2025

GLOBAL GROUP OF COMPANIES

SUBJECT: Notification of Award -- Construction of a Sport Stadium in Bopolu City

Dear Sir/ Madam,

Congratulations! The evaluation panel, using the evaluation criteria outlined in the subject National Compilates Bidding document has completed its review of the bids received. We are pleased to announce that your bids for the Construction of a Sport Stadium in Bopolu City, Bopolu District received was the most responsive after a successful conduct of the bid evaluation process which consist of Preliminary, Technical and Financial stages.

The award decision is based on the approval by the Procurement Committee. We will be contacting you soon to finalize a contract for the supplies of the above contract package. Thank you for submitting your proposal and we are looking forward to working with you.

Sincerely Yours,

PROCUREMENT OFFICER
GCA/MIA

Approved by: **Hon: Sam K. Zinnah**
Chairman of Procurement Committee/ GCA

10/10/26

George G. Donbar


Ministry of Internal Affairs
 Gbarpolu County Administration
 Special Project (Stadium Construction) Procurement Plan
 Source of Funding: County Development Fund & SDF
 Budget Period: Fiscal Year 2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES												
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE (S)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	1	IFB No. GCA/SS/001/2026	Construction of Sport Stadium	F4100	Firm	296,180.35	SS	11/11/2025	11/18/2025	12/02/2025	N/A	N/AN/A	N/A	N/A	02/09/2026	N/A	12/31/2026	12/31/2026		
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
Sub Total						296,180.35														
Grand Total						296,180.35														

Prepared by: [Signature]
 Procurement Officer

[Signature]
 3/4/26

Approved by: [Signature]
 Hon. Sam K. Zinnah
 Superintendent / Chairman - Procurement Committee



Date: 01/27/2026


Ministry of Internal Affairs
Gbarpolu County Administration
Explanatory Notes

SN/	Contract Package Code	Contract package	Package Description
1	IFB No. GCA/SS/001/2026	Construction of Sport Stadium Gbarpolu County.	This contract package was approved already by the PPCC for the construction of a sport stadium in Gbarpolu County. A competitive process was conducted with a most responsive bidder selected and the project started. Notwithstanding, the Ministry of Youth and sport for inspection purposes visited the site after which their assessment report resulted to additional scope added to the construction process. Consequently, the GCA request PPCC approval to sole source Global Group of Company the most responsive bidder currently carrying on the construction of the stadium in line with Section 55 (1) (c) .

Prepared by:



Procurement Officer



Approved by:



Hon. Sam K. Zinnah
Superintendent/Chairman-Procurement Committee

Date:

01/27/2026

