



REPUBLIC OF LIBERIA  
**PUBLIC PROCUREMENT & CONCESSIONS COMMISSION**  
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA  
WEBSITE: www.ppsc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. **PPCC/RL/CEO/1127/25'**

October 30, 2025

Hon. Jocelia J. Taplah  
**ACTING MINISTER**  
Ministry of Public Works  
South Lynch Street  
Republic of Liberia

Dear Hon. Taplah:

Subj: **RECEIPT AND APPROVAL OF EMERGENCY WORKS PROCUREMENT PLAN FOR THE FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication, which sought the approval of the Commission for the Ministry of Public Works (MPW) Emergency Works Procurement Plan. Following a thorough review, the Commission approves the Ministry's emergency works procurement plan for Fiscal Year 2025, in accordance with **Section 40(3)** of the Public Procurement and Concessions Act, 2010. The Commission further informs the Ministry that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan.


The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010**, which states that **"each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."**

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity. As such, the Procuring Entity will not be required to request the use of said approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA 2010 as we jointly strive to achieve transparency, accountability, fairness, equality, and public confidence in our procurement and concession processes.

Sincerely yours,

  
Bodger Scott Johnson (Hon)  
**CHIEF EXECUTIVE OFFICER**





REPUBLIC OF LIBERIA  
**MINISTRY OF PUBLIC WORKS**

P. O. Box 9011  
 Lynch Street South  
 Monrovia, Liberia



OFFICE OF THE DEPUTY MINISTER  
 Rural Development & Community Services

JJT-DM/RDCS/MPW/0112/'25

September 24, 2025

Bodger Scott Johnson (Hon)  
 Executive Direction  
 Public procurement & Concessions Commission  
 Executive Manson Grounds  
 Capitol Hill  
 Monrovia, Liberia

Dear Hon. Johnson:

**Re: Request for "No Objection" for MPW Emergency Procurement Plan for the Installation of Reinforced Concrete Pipe Culverts & Rehabilitation of Alternative Access Routes for the China-Aid Overpass Bridges**

Kindly accept my compliments and best wishes.

I write in compliance with section 40 count (2) of the Public Procurement and Concessions Act (PPCA) of 2010, to Submit Emergency Procurement Plan for the installation of Reinforced Concrete Pipe Culverts & Rehabilitation of Alternative Access Routes for the China-Aid Overpass Bridges and requesting the use of the Manual System instead of the Electronic Government Procurement System (e-GP).

Furthermore, I request your approval in compliance with section 50 of the Public Procurement and Concessions Act (PPCA) of 2010 to use Restricted Bidding (RB) Method with reduction in lead time. On the other hand, the Ministry intends to Single Source the Rehabilitation of Alternative Access Routes due to its Urgency.

Attached is the source of funding (Approved National Budget and the National Road Fund Budget under Emergency Works (Section E)) for your reference.

Thanks for your cooperation..

Best regards,

*J. Taplan*

Jocelia J. Taplan  
 ACTING MINISTER



*John Suwo*  
*09/26/2025*

*TIME: 3:28pm*



# Ministry of Public Works

EMERGENCY WORKS PROCUREMENT PLAN  
 SOURCE OF FUNDING: NATIONAL BUDGET  
 Fiscal Year 2025



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO.	BASIC DATA							IMPLEMENTATION DATES										
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	1	IFB No. MPW/W/PROJ /RB/001/25	Installation of reinforced Concrete Pipe Culverts	F-4210	12	\$ 80,000.00	RB	9/23/25	9/30/25	10/7/25	10/14/25	11/4/25	11/18/25	12/2/25	12/16/25	12/30/25	3/25/26	9/15/26
UPDATE																		
ACTUAL																		
PLANNED	2	IFB NO.MPW/NRF /W/SS/001/25	Rehabilitation of Alternative Access Routes	F-4210	4.22 km	\$ 1,550,740.48	SS	9/23/25	9/30/25	10/7/25	10/14/25	11/4/25	11/18/25	12/2/25	12/16/25	12/30/25	3/25/26	9/15/26
UPDATE																		
ACTUAL																		
<b>GRAND - TOTAL</b>						US\$ 1,630,740.48												

Prepared by:

*Bobby F. Nyekan* 09-24-25

Bobby F. Nyekan  
 Director/Procurement

Approved by:

*Jocelia J. Taplah*  
 Acting Minister

Jocelia J. Taplah  
 Acting Minister

Date:

25/9/25

*Jocelia J. Taplah*  
 10/30/25

*Jocelia J. Taplah*  
 10/06/25