



REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: Info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. **PPCC/RL/CEO/1360/25'**

December 9, 2025

Hon. George W.K. Yarngo

CHIEF EXECUTIVE OFFICER

National Water, Sanitation, and Hygiene Commission

First Floor, Old Libtelco Building, 18th Street, Sinkor

Republic of Liberia

Dear Hon. Yarngo:

Subj: **APPROVAL OF ADDENDUM PROCUREMENT PLAN FOR THE FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication which sought the approval of the Commission for the National Water, Sanitation, and Hygiene Commission (NWSHC) Addendum Procurement Plan. Following a thorough review, the Commission hereby approves the NWSHC addendum procurement plan for fiscal year 2025, in accordance with Section 40(3) of the PPCA, 2010. The Commission further informs the NWSHC that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan.


The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010**, which states "*each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission.*"

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity. As such, the Procuring Entity will not be required to request the use of the approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Bonger Scott Johnson
CHIEF EXECUTIVE OFFICER



Regulating Procurement Compliance for National Development



NATIONAL WATER SANITATION and HYGIENE COMMISSION

(NWASHC)

REPUBLIC OF LIBERIA



1st Floor, Old LibTelCo Building, 18th Street Sinkor, Monrovia-Liberia Tel: (+231) 778464659 / 777686398 - www.wash-liberia.org

November 21, 2025

Hon. Bodger Scott Johnson

Chief Executive Officer

Public Procurement & Concessions Commission (PPCC)

Executive Mansion Grounds

Monrovia, Liberia

Subject: Submission of Addendum to the FY 2025 Procurement Plan for PPCC Review and Approval

Dear **Hon. Johnson,**

I present my compliments and respectfully submit the Addendum to the FY 2025 Procurement Plan of the National WASH Commission of Liberia (NWASHC) for your review and approval.

This addendum has been developed to reflect additional procurement needs that were not captured in the original plan due to emerging operational priorities, urgent program requirements, and directives received during the implementation of ongoing activities. The adjustments have been prepared in full adherence to the Public Procurement and Concessions Act and the PPCC Regulations.

The National WASH Commission remains committed to ensuring transparency, accountability, and compliance in all procurement processes. We kindly request the Commission's timely review and subsequent approval to enable the smooth continuation of our institutional operations and program deliverables.

Please find attached the Addendum Procurement Plan, along with all supporting justifications for your consideration.

We appreciate your usual cooperation and look forward to your approval.

Sincerely,

Hon. George WK Yarngo

Chief Executive Officer

National WASH Commission of Liberia (NWASHC)

John Sumo
November 15/2025
Time 4:45pm

NATIONAL WATER, SANTATION AND HYGIENE COMMISSION (NWASHC)


ADDENDUM PROCUREMENT PLAN

Source of Funding: GOL


FISCAL YEAR 2025

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREPARE BIDDING DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED		IFB NO. NWASHC/SBA/RB/005/2025	VEHICLE	G4510	1Firm	\$23,500	RB	8/27/2025	9/17/2025	9/24/2025	10/1/2025	10/8/2025	10/15/2025	10/22/2025	12/19/2025	12/16/2025	12/19/2025	12/31/2025	
UPDATE																			
ACTUAL																			
PLANNED		IFB NO. NWASHC/SBA/RFQ/006/2025	REPAIR & MAINTENANCE - BUILDING	C3312	1Firm	\$15,000	RFQ	8/27/2025	9/17/2025	9/24/2025	10/1/2025	10/8/2025	10/15/2025	10/22/2025	12/19/2025	12/16/2025	12/19/2025	12/31/2025	
UPDATE																			
ACTUAL																			
GRAND TOTAL						\$38,500													

Prepared by:  12/07/25
Eric B. Murphy
Procurement Director

Approved by: 
George WK Yargo
Chief Executive Officer (CEO)

Date: Dec. 1 2025


12/08/25


12/09/25


**NATIONAL WATER, SANITATION AND HYGIENE COMMISSION (NWASHC)
NON SBA ADDENDUM PROCURMENT PLAN EXPLANATORY NOTES**

Item No.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. NWASHC/RB/001/2025	VEHICLE	This contract package will be used to provide Vehicle for the commission to enhance mobility and efficient transportation support for the smooth execution of institutional operations and field activities.
3	IFB NO. NWASHC/RB/002/2025	REPAIR & MAINTENANCE - BUILDING	This contract packing will be used to provide maintenance and repairs for the Commission's Office Building.

NOTE: THE INCLUSION OF VEHICLE PROCUREMENT AND BUILDING REPAIR/MAINTENANCE ACTIVITIES IN THIS ADDENDUM IS TO ADDRESS URGENT OPERATIONAL NEEDS IDENTIFIED DURING THE PLAN'S IMPLEMENTATION. ALL PROCESS WILL FOLLOW THE PPCC Act AND REGULATIONS.


Prepared by:



Eric B. Murphy
Procurement Director

Approved by:


George WK Yarngo
Chief Executive Officer (CEO)

Date:


Nov. 14, 2025


12/08/29

