



# REPUBLIC OF LIBERIA MINISTRY OF HEALTH

P.O. BOX 10-9009  
1000 MONROVIA 10, LIBERIA  
WEST AFRICA

Office of the Minister

MOH/RL/LMK-M/1930/'26

February 2, 2026

Dear Hon. Johnson:

**Submission of the Bong Mine Hospital Procurement Plan with the Explanatory Notes and Budget Summary under the Government of Liberia Funded Budget for FY: 2026.**

I am pleased to present my compliments and submit the above-mentioned Procurement Plan along with the attached narratives and budget summary for your approval for FY: 2026.

Regarding those procurable items where the Request for Quotations Bid Method is used, it is because of the threshold for each procurable item as indicated in the procurement plan.

**Section 53(1a)** According to the 2010 Amended Public Procurement & Concessions Acts on Request for Quotation, When the procurement is for readily available commercially standard goods, not specially manufactured to the particular specifications of the Procuring Entity and the estimated contract price does not exceed the applicable Threshold.

The attached plan is consistent with the Amended Public Procurement & Concessions Act of 2010, Part-IV, Section 40(3) which states,

**"After review and any modification by the Procurement Committee, the Procurement Committee shall furnish a copy of the annual procurement plan to the Commission for approval."**

Attached is documentary evidence of budget to authenticate the availability of funds for the above-mentioned activities.

We look forward to a speedy response to enhance the process.

Sincerely yours,



Louise M. Kpoto, MD, MPH, MMed-OBGYN, PhD, FWACS, FLCS  
Minister for Health, Procurement Committee Chairperson

Hon. Bodger Scott Johnson  
Executive Director  
Public Procurement & Concessions Commission  
Capitol Hill  
Monrovia, Liberia

*John Suro*  
*02/03/2026*

*Time 10:02 AM*



Date:	
Time:	
Signature:	
Initials:	



REPUBLIC OF LIBERIA  
**PUBLIC PROCUREMENT & CONCESSIONS COMMISSION**  
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA  
WEBSITE: www.ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/ACEO/013/26'

February 12, 2026

Dr. Louise M. Kpoto  
MINISTER  
Ministry of Health  
Monrovia, Liberia

Dear Dr. Kpoto:

Subj: APPROVAL OF BONG MINES HOSPITAL ANNUAL CORE AND SBA PROCUREMENT PLAN FOR FISCAL YEAR 2026.


We present our compliments and wish to acknowledge receipt of your communication dated February 2, 2026, which sought the approval of the Commission for the Bong Mines Hospital Annual Core and SBA Procurement Plan for Fiscal Year 2026.

Following thorough review, the Commission hereby approves Bong Mines Hospital Annual Core and SBA Procurement Plan for Fiscal Year 2026 in accordance with *Section 40 (3)* of the PPCA, 2026, and informs Ministry of Health that the Bong Mines Hospital Annual Core and SBA Procurement Plans Procurement Plan for 2025 will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe *Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."*

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.


Sincerely yours,

  
Acting Director  
EXECUTIVE OFFICER

Acting Director  
EXECUTIVE OFFICER

**MINISTRY OF HEALTH**  
**BONG MINES HOSPITAL PROCUREMENT PLAN (NON-SBA BUDGET)**  
**FUNDING SOURCE: GOVERNMENT OF LIBERIA ALLOTMENT (GOL) FOR IMPROVED HEALTH OUTCOMES**  
**FISCAL YEAR: FEBRUARY 2026 - DECEMBER 2026**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES												
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS/Responsible person	
PLANNED	1	IFBNo. MOH/BMH/GOL/RFQ/001/2026	Drugs & Medical	G-4772	Assorted	\$ 5,000.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	2	IFBNo. MOH/BMH/GOL/RFQ/002/2026	Laboratory Supplies	G-4772	Assorted	\$ 2,500.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	3	IFBNo. MOH/BMH/GOL/RFQ/003/2026	Medical Equipment	C-3313	Assorted	\$ 6,326.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	4	IFBNo. MOH/BMH/GOL/RFQ/004/2026	Stationary Supplies	G-4761	Assorted	\$ 7,000.00	RFQ	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	5	IFBNo. MOH/BMH/GOL/RB/001/2026	Petroleum Product & Lubricants	G-4661	2868gallons	\$ 14,340.00	RB	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	2-Apr-26	9-Apr-26	16-Apr-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	6	IFBNo. MOH/BMH/GOL/RFQ/005/2026	Civil Works	F-4100	Assorted	\$ 25,800.00	RFQ	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	7	IFBNo. MOH/BMH/GOL/RFQ/006/2026	Solar System	D-3510	Assorted	\$ 8,000.00	RFQ	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
PLANNED	8	IFBNo. MOH/BMH/GOL/RFQ/007/2026	Vehicles Spare Parts	G-4530	Assorted	\$ 1,000.00	RFQ	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	N/A	27-Nov-26	31-Dec-26	
UPDATE																			
ACTUAL																			
						\$ 69,966.00													

Signed by:   
 Jacob L.N Wapoe/Procurement Director



  
 02/10/26



Approved By:   
 Dr. Louise M. Kpoto  
 Minister- Procurement Cttee. Chairperson  
 Date: Feb 2



# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## NON- SBA BUDGET


ITEM NO.	PACKAGE NJMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1	IFBNo. MOH/BMH/GOL/RFQ/001/2026	Drugs & Medical	<p>This line item is intended to procure assorted Tracer Drugs and Medical Consumable for the hospital.</p> <p>The Request for Quotation (RFQ) method of procurement will be used and contract will be awarded to the most Responsive bidder for the procuring Tracer Drugs and Medical Consumable.</p>
2	IFBNo. MOH/BMH/GOL/RFQ/002/2026	Laboratory Supplies	<p>This line item is intended to procure assorted Laboratory Consumable and Reagents for the hospital.</p> <p>The Request for Quotation (RFQ) method of procurement will be used and contract will be awarded to the most Responsive bidder for the procuring of Laboratory reagents.</p>
3	IFBNo. MOH/BMH/GOL/RFQ/003/2026	Medical Equipment	<p>This line item is intended to procure assorted Medical Equipment for screening of patients</p> <ol style="list-style-type: none"> <li>1. Anti shock garment</li> <li>2. Ambu-bags</li> <li>3. Stretcher</li> <li>4. Drapes gowns</li> <li>5. Bed sheets</li> <li>6. Patients gown</li> <li>7. Glucose machine</li> <li>8. Peds BP cuffs</li> <li>9. Emergency tray set</li> <li>10. BP cuffs</li> <li>11. Stethoscopes</li> </ol> <p>The Request for Quotation (RFQ) method of procurement will be used to procure Medical Equipment for the hospital.</p>

Signed by:   
 Jacob L.N. Wapoe/Proc. Director



  
 02/10/26



Approved by:   
 Dr. Louise M. Kpoto  
 MINISTER – Proc. Committee Chairperson

Date: Feb 9 2026



# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## NON- SBA BUDGET

ITEM NO.	PACKAGE NJMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
4	IFBNo. MOH/BMH/GOL/RFQ/004/2026	Stationary Supplies	<p>This line item is intended to procure Stationary Supplies for the use of the hospital for the fiscal year 2026.</p> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract will be awarded.</p>
5	IFBNo. MOH/BMH/GOL/RB/001/2026	Petrolume Product & Lubricants	<p>This procurement line item is intended to procure petroleum products for use by the Outreach Team, Ambulance referral cases and Lighting of the Facility. The estimated allotted budget is @USD 14,340.00 for 2868gallons @5.00 USD per pump price.</p> <p>This includes:</p> <ul style="list-style-type: none"> <li>1100gallons for the BMH Generators,</li> <li>600gallons for one (1) ambulance,</li> <li>700gallons for one (1) Assigned Vehicle</li> <li>268gallons for outreach motorbikes at the BMH,</li> <li>200gallons Lawnmowers/grass cutters</li> </ul>

Signed by:

Jacob L.N. Wapoe/Proc. Director



*[Handwritten Signature]*  
02/10/26

Approved by:

Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date:

*Feb 2 2026*




# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

NON- SBA BUDGET

ITEM NO.	PACKAGE NJMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
6	IFBNo. MOH/BMH/GOL/RFQ/005/2026	Civil Works	<p>This line item refers to renovation of portion of the Bong Mines Hospital and Minor repair of some parts of the Hospital. This minor repair will include repair and maintenance at the main building and the administrative compound (changing damage door &amp; Frame, window screen, changing damage commodes and floor tie, changing of light bulbs, electric wires etc.</p> <ol style="list-style-type: none"> <li>1. Renovate Doctors Offices and Residence</li> <li>2. Renovate the Isolation building</li> <li>3. Refurbished Administrator office</li> <li>4. Fence around the hospital</li> <li>5. Renovate and Maintain 3 modern flush bathrooms and install flushed</li> <li>6. Install 20 locks to 20 doors</li> <li>7. Complete NICU</li> <li>8. Renovate conference hall</li> <li>9. Reconditioning the pathway to the morgue</li> <li>10. Renovate existing warehouses (two warehouses Medical and Non-Medical)</li> </ol> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract package will be awarded.</p>
7	IFBNo. MOH/BMH/GOL/RFQ/006/2026	Solar System	<p>This line item refers to the payment Completion of the installation of solar system to power selected parts of the hospital.</p> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract package will be awarded.</p>


Signed by: Jacob L. N. Wapoc Proc. Director



*Bill*  
02/10/26



Approved by: Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date: Feb 2, 2026

# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## NON- SBA BUDGET

ITEM NO.	PACKAGE NJMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
8	IFBNo. MOH/BMH/GOL/RFQ/007/2026	Vehicles Spare Parts	Amount is allocated to carry out routine maintenance and repairs of the hospital (2 vehicles). The allocated amount will also be used for purchasing of. Utility Batteries Oil Fuel Filter Air Filter New Tires The Request for Quotation (RFQ) method of procurement will be used to procure this line item

Signed by:

Jacob N. Wapoe/Proc. Director



Approved by:

Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date:

Feb 2

*[Handwritten signature]*  
02/10/26




**MINISTRY OF HEALTH**  
**BONG MINES HOSPITAL PROCUREMENT PLAN (SBA BUDGET)**  
**FUNDING SOURCE: GOVERNMENT OF LIBERIA ALLOTMENT (GOL) FOR IMPROVED HEALTH OUTCOMES**  
**FISCAL YEAR: FEBRUARY 2026 - DECEMBER 2026**

1	2	4	5	7	8	9	10	11	12	13	14	15	16	17	18	19		
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES										REMARKS/ Responsible person	
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFBNo. MOH/BMH/GOL/SBA/Rfq/001/2026	Communication Cards	J-6190	200pcs @5USD	\$ 1,000.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	2	IFBNo. MOH/BMH/GOL/SBA/Rfq/002/2026	Motor Bike Spare Parts	G-4540	Assorted	\$ 300.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	3	IFBNo. MOH/BMH/GOL/SBA/Rfq/003/2026	Cleaning Materials	G-4773	Assorted	\$ 8,000.00	RFQ	3-Feb-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	4	IFBNo. MOH/BMH/GOL/SBA/Rfq/004/2026	Event Catering	I-5621	Assorted	\$ 1,600.00	RFQ	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	5	IFBNo. MOH/BMH/GOL/SBA/Rfq/005/2026	Purchase of LawnMower	G-4752	Assorted	\$ 500.00	RFQ	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	6	IFBNo. MOH/BMH/GOL/SBA/Rfq/006/2026	Furniture and Fixtures	G-4759	Assorted	\$ 4,300.00	RFQ	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	7	IFBNo. MOH/BMH/GOL/SBA/Rfq/007/2026	IPC	G-4772	Assorted	\$ 5,800.00	RFQ	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
PLANNED	8	IFBNo. MOH/BMH/GOL/SBA/Rfq/008/2026	Generator Spare Parts	C-3314	Assorted	\$ 2,200.00	RFQ	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	N/A	27-Nov-26	31-Dec-26
UPDATE																		
ACTUAL																		
						\$ 23,700.00												

Signed by:   
 Jacob L.N Wapoe, Procurement Director



  
 02/10/26



Approved By: \_\_\_\_\_  
 Dr. Louise M. Kpoto  
 Minister- Procurement Cttee. Chairperson

Date: Feb




# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## SBA BUDGET

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1	IFBNo. MOH/BMH/GOL/SBA/RFQ/001/2026	Communication Cards	<p>This line item is intended to procure Communication Cards for data entry, making follow up on Patients and Communication:</p> <ol style="list-style-type: none"> <li>1. Lonestar Communication Cards ----- (100pcs)</li> <li>2. Orange Communication Cards -----(100pcs)</li> </ol> <p>The Request for Quotation (RFQ) method of procurement will be used to procure Communication Cards for data entry, making follow up on patients and Communication.</p>
2	IFBNo. MOH/BMH/GOL/SBA/RFQ/002/2026	Motor Bike Spare Parts	<p>Amount is allocated to carry out routine maintenance and repairs of the hospital (2 motorbikes) for out-reach. The allocated amount will also be used for purchasing of.</p> <ol style="list-style-type: none"> <li>1. Back Bearing</li> <li>2. Back Brake Shoe</li> <li>3. Back Drum</li> <li>4. Back Inner Tube</li> <li>5. Back Sprocket</li> <li>6. Back Tire</li> <li>7. Bike Battery</li> <li>8. Chin</li> <li>9. Clutch Cable</li> <li>10. Clutch Cover</li> </ol> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item</p>

Signed by:

Jacob L.N. Wapoe/Proc. Director



*[Handwritten signature]*  
10/00/26

Approved by:

Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date:

*[Handwritten date]* Feb 2 2026



# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## SBA BUDGET

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
3	IFBNo. MOH/BMH/GOL/SBA/RFQ/003/2026	Cleaning Materials	<p>This line item is intended to procure cleaning materials and IPC materials for the use of the hospital for the fiscal year 2026.</p> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract will be awarded.</p>
4	IFBNo. MOH/BMH/GOL/SBA/RFQ/004/2026	Event Catering	<p>This line item is intended to procure food/food stuff for meetings, presentation and trainings as follow:</p> <p>Board Meetings Procurement and HRM Training Yearend motivation party</p> <p>The Request for Quotation (RFQ) method will be used to hire a firm that is invalid with Events Catering with Contract Package.</p>
5	IFBNo. MOH/BMH/GOL/SBA/RFQ/005/2026	Purchase of LawnMower	<p>This line item is intended to procure Grass Cutter for the use of the hospital for the fiscal year 2026.</p> <p>The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract will be awarded.</p>

Signed by:

Jacob L.N. Wapoe/Proc. Director



*Handwritten signature and date: 02/10/26*

Approved by:

Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date:

*Handwritten date: Feb 2 2026*



# BONG MINES HOSPITAL PROCUREMENT PLAN EXPLANATORY NOTES FOR FY: 2026

## SBA BUDGET

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
6	IFBNo. MOH/BMH/GOL/SBA/RFQ/006/2026	Furniture and Fixtures	This line item is intended to procure Furniture and Fixtures materials for offices, wards and resident as follow: Window Blinds <ol style="list-style-type: none"> <li>1. Assets Coding</li> <li>2. Mini Wifi</li> <li>3. Working for Skill</li> </ol> The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract will be awarded.
7	IFBNo. MOH/BMH/GOL/SBA/RFQ/007/2026	IPC	This line item is intended to procure IPC materials for the treatment of water: <ol style="list-style-type: none"> <li>1. Water treatment guide (Chemical)</li> <li>2. Water Towel recondition of pipe</li> </ol> The Request for Quotation (RFQ) method of procurement will be used to procure this line item and contract will be awarded.
8	IFBNo. MOH/BMH/GOL/SBA/RFQ/008/2026	Generator Spare Parts	This line item refers for the purchase of Generator Spare Parts for the Repair and Maintenance of the 65KVA generator. <ol style="list-style-type: none"> <li>1. Batteries</li> <li>2. Air Filters</li> <li>3. Oil Filters</li> <li>4. Fuel Filters</li> <li>5. Spack Plugs</li> <li>6. Engine Oil</li> </ol> The Request for Quotation (RFQ) method will be used to procure assorted generator spare parts for the repair and maintenance for the lighting of the hospital.

Signed by:

Jacob L.M. Wapoe, Proc. Director



*[Handwritten Signature]*  
02/02/26

Approved by:

Dr. Louise M. Kpoto  
MINISTER – Proc. Committee Chairperson



Date:

*Feb 2 2026*

